



SPRINGDALE AVE

Clark St to Florence Ave

CLUTER 7

STREET IMPROVEMENT PROJECT



CONSTRUCTION NOTICE

SEPTEMBER 29 - OCTOBER 3, 2025

WEEKLY CONSTRUCTION ACTIVITIES

- Crews will continue to work on minor work items.

CONTACT US



EMAIL SIGNUP 7



WEBSITE

Helpline: (562) 256-1302

Email: info@SFSmeasure.com. **Website:** www.SFSmeasure.com

Construction Schedule August 2025 - October 2025

Contractor: Hardy & Harper, Inc.

Construction Cost \$1.6 million (Includes all three streets)

Work Hours and Days Monday-Friday 8 am - 3:30 pm



SPRINGDALE AVE

Clark St to Florence Ave

CLUTER 7

STREET IMPROVEMENT PROJECT



AVISO DE CONSTRUCCIÓN

29 DE SEPTIEMBRE - 3 DE OCTUBRE DE 2025

ACTIVIDADES DE CONSTRUCCIÓN SEMANALES

- Los equipos continuarán trabajando en tareas menores.

CONTÁCTENOS



REGISTRO DE
CORREO
ELECTRÓNICO 7



SITIO WEB

Línea de ayuda: (562) 256-1302

Correo electrónico: info@SFSMeasure.com

Sito web: www.SFSMeasure.com

Calendario de construcción: agosto de 2025 - octubre de 2025

Contratista: Hardy & Harper, Inc.

Costo de construcción: \$1.6 millones (incluye las tres calles)

Horario y días de trabajo: lunes a viernes 8 am - 3:30 pm